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FM 21BasWest

205402-016 FONSI: January 28, 2008

Widen from twolane to o .

six-lane divided roadway 100% Plans: December 2012

City of Denton/Corlnth ROW A_\cqmsmon November 2009

City Limits Begins:

IH-35E Utility Rel.ocatlons March 2014
Complete:

Huitt-Zollars Let Date: May 8, 2013

David Nufer Construction Complete: | April 2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utyl
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades

1 See attached TxDDconstruction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:March 10, 2016
Report prepared by: Mark Wiley

Project: STP 2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: Wesbf FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords SuperintendPhonte(214)3549@/'y den Mi t chel l

Date Work Began: February 17, 2014
Anticipated Completion Date: April 30, 2016

Current Activities:

Current activities include: Pouring sidewalk and stamped concrete in the medians and backfilling
behind the curb and mediaokthe mainlanes, inlets, and driveways from IH 35 to Bluebonnet.

Narrative descri pt i o:nConcfete pamirsgtof the mainiahed, sletg, and i v i t i ¢
driveways from IH 35 to Bluebonnet.

Narrative description of activities planned for next math: Continue median work, backfill, and
sodding.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Sidewalk and median work

Other items of significance:N/A



FM 218br#south

205402-015
Widen from twelane to

FONSI: January 28, 2008

0 .

six-lane divided roadway e May 2016
FromCity of L
Denton/Corinth City EOW A_\cqmsmon November 2009
Limits to Lillian Miller egns-
$30 million sy ReI(.)catlons June 206

Complete:
Huitt-Zollars Let Date: August 2017
David Nufer Construction Complete: | *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollars is working tgprepare th®5% plan set for submittal to TXDOT on the Nerth
South project and expects to subb@fore the end of Marc®016. Huitt-Zollars met with TxDOT,
City of Denton, and City of Denton utility relocation consultant Freese & Nsabro February 10,
2016, to discuss some possible storm sewer redesigitt-Zollars met with TxDOT District
Drainage Engineer to discuss unique conditions and aff¢heoutfalls TxDOT and City of
Dentonare planning to meé¢he week of March 21, 2®, to discusauitility relocations and possible
design changes

1 TxDOT is working with the City of Denton to include city utilities as part of the construction
project at a fixed cost.

)l
)l
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FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014

(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: | $18,600,000 100% PS&E: January 2017
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | October2016
Firm: TxDOT Utility Relocations Begin: November2016
Key Contact: Mike Hainline Anticipated Let Date: *

d lincoln Park

North Project

o Crois Roads
< . )
v

5 Oak Point

o Shady Shores

Little EIm
O

’s .
6 Hackberry

-

Current Activities :

1 See attached TxDOT status ogp

1 The North project was split from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was detednivat the North FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Wednesday, March 23, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru October 2016; 27 total parcels, Current status: 9
parcels acquired, 1 parcel in_appraisal, 2 parcels in _negotiation, 15 parcels in ED;
Cemetery issues: currently having difficulty getting right of entry to beqin
archaeological and historical investigation. TXxDOT staff to meet and discuss options
the week of March 21.

60% PS&E (Design) suitable for Utility relocation plans to begin: May 2016

Utility relocations: estimate October 2016 thru June 2017

95% PS&E (Design): September 2016

100% PS&E (Design): January 2017

Project Letting: June 2017

Start construction: Fall 2017




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane ural roadway to six || ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

o Cro;:s Roads
~ Y )
v,

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

¢ Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is being coordinated with the contractor

1 Construction: The project let on February 4, 2014. Tow bidderwasHaydon Building
Corporation, with $15,597,320.25, approximately 0.6% over the estimate. There are 420
working daysand 20 months of barricade€onstructiorbeganon November9, 2015 See
TxDOT construction repart



TxDOT Monthly Project Report for Precinct 1 Taské®
Date of report:March 7, 2016

Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 381414
Contractords Superintendent PhoneM214)084%8 1| | i and

Date Work Began: November 9, 2015
Anticipated Corpletion Date: February 3, 2017

Current Activities :

Current activities include: Preparingight-of-way, SW3P roadwaydrainage crossdrainage,
excavationroadway roadwayembankmentandRC pipe inlet bottoms

Narrative descr i pcivitiesnExevatioh a moadway soadwaydainage, SW3P,
and preparing righof-way.

Narrative description of activities planned for next month Preparing righof-way, SW3P,
roadway drainage, cross drainageyeus, roadway embankment, floase abgrade.

Traffic issues None
Plans for changes in traffic patterns: None at this time
Item(s) of work currently controlling project completion: None

Other items of significance: None at this time

( H:



FM 2499, Section 5

CSJ: 268101-012
Limits (From): FM 2181
(To): IH-35E
Length: 2.97 miles
Construction Cost: $34,857,000
Description: Construct siMane divided urban roadway
Firm: Halff Associates
Key Contact: Mike Romanowski
FONSI: November 3, 2010
Environmental Re-Eval: April 25, 2014
100% PS&E: January 2012
ROW Complete: February 2014
Utilities Relocated: ggfg,e | completm March 2015 Phase Icomplete byJune
Project Tracker Let Date: July 8,2014
Construction Complete: March 2017

Current Activity :
 PS&E: Final 100% bid set was submitted in May 2014.
{1 Utilities: Halff is currentlyworkingwith the Area Office and utility

owners to coordinate necessaglocations.The next projectide
utility coordinaton meeting will be heldrApril 21, 2016. See
attache meeting minutes frorilarch 17 2016. All utilities are clear
in Phase 1.
Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The project let on Jul8, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.@thich was 3% over
the estimate The contract calls f&05 workingdays and®4 months
of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.
1 Other: TxDOT and contractor working to come to agreement on cos
for the added bridgm the Lake Sharon area.

= =4
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FM 24995 Utility Coordination Meeting Minutes:

Attendges:
¢E5hC¢
I FfF7F

w
w

w hiKSNaAY

Summary:

VI.

/| K NISNE 5a09

INTRODUCTIONS

PROJECT STATUS

a. Right of Way, Completed

b. Fundingg RTR, Complete

C. Letting Dateg July 8, 2014

d. Construction started April 20, 2015

BASIC DESIGN INFO

a. Limits¢ From FM2181 to IH 35E

b. Lengthg 2.919 miles or 15,440.39 ft.

C. Scope; Construction of a Nofrreeway Facility

UTILITY COORDINATION

Utility Installation Review System
Utility Clearance Letters

Utility Agreements

Utility Companies

a.

b.

C.

d.
1
1
1
1
1
1
1
1
1
1

NEXT STEPS

a.

b.

C.

Atmos Phase 1 is clear.h&se 2: clear
City of Denton Phase 1 clear. Phase 2. clear

March 17, 2016

DISD/Denton CountyPhase 1: clear. Phase 2: clear; Will probably need to adjust/fix
some handholes once Webber clears an aydxDOT to coordinate with DISD when

needed
COSERV GaPhasd.: clear; Phase 2: clear

DME Phase 1: cleaPhase 2: Working on construction but completion date not available;

¢E5he¢ (2 O2yidl O0 5a9Qa

02y aiNHzOGA2Y RSLI NI

Charter Phase 1: clearPhase 2: Working on design at State School then will work on
despn at IH35E. Charter will temporarily lay underground line near IH35E on ground so

TxDOT can begin work on storm lines in that area.
Level 3Complete
UTRWD Phase 1: Clear. Phase 2: Clear

NGG PipelinePhase 2: Waiting on W20 drill shafts to be catgal. ¢ No change;

contractor still trying to complete drill shafts
Verizon Phase 1 clear; Phase 2: Clear

Plan Distribution
Data Collection
Future Meetings:April 21, 2016



TxDOT Monthly Project Report for Precinct 1 Taskrée
Date of report: March 10, 2016

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Placement of shafts for noise walls and retaining walls. Cutting subgrade
on the mainlanes from Hickory Creek to Robinson. Currently placing lime for subgrade from
Robinson to Pottery Trail. Laying hotmix from Robinson to Pottery Trail

Narrative descri pt i onPlacement ci shafts formoise Wwallssandaetainingv i t i ¢
walls. Cutting subgrade on the mainlanes from Hickory Creek to Robinson.

Narrative description of activities planned for next month: Continue placingoadway
embankment in fill areas. Continue placement of shafts for noise and sound wall installations.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

PS&E: 100% Plans havieeen completed.

Construction: Project let on September 11, 2058d was
awarded tdMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.

= =4 =4 A
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TxDOT Monthly Project Report for Precinct 1 Task Force
Dateof report: March 11, 2016
Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project managerTim Massey Phone: (940) 381414
Contractords SuperintendPhonte: (575568385 Ber nar d

Date Work Began: October 8, 2014
Anticipated Completion DateAugust 2017

Current Activities :

Current activities include: MCM continues to construct detour at Panther Creek Bridge. Storm
sewer installation continues on east side of FM 423. Lime subgrade has been placed south of Pine
Trail. Asphalt will be placed at this location when ready. Concrete pavminues. Righturn lanes

and intersections will be placed as weather allows.

Narrative descri pt i onMGMfcontinaes to place coricieté gavementon v i t 1 ¢
new southbound lanes. Storm sewer was installed at various locations tutpigiject. Railing for

Panther Creek Bridge was placed. Driveways were constructed on the west side of roadway; some
driveway closures will occur as others are opened. Concrete pavement continued to be backfilled and
prepped for sidewalk installation.

Narrative description of activities planned for next month Concrete pavement will continue.
MCM will continue to construct phase 1 of Panther Creek Bridge.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to be placed omwly constructed southbound
lanes when lanes are completé&hte TBD.

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T utilities conflicting with roadway near Eldorado Parkway, Logan
Springs, and FriscBanch.



US 377 PILOT POINT

0081-06-029 June 2010

Grayson County Line August 2011

North of N. Washington Street September 2011

$12 million July 27, 2010

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

3.5 miles March 2013

Bridgefarmer March2016

Current Activity :

1 Construction: The project 'z

Precinct 1Project Report March 2016
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: March 11, 2016
Report prepared by: Tim Massey

Project: C 81-6-29
Control:  0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To:  Bus 377E north of Pilot Point
Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Conttct or 6s SuperintendentPhone(@28)38419%ds Lepard

Date Work Began: May 19, 2014
Anticipated Completion Date: March 31, 2016

Current Activities :

Current activities include: Working punch list items.
Narrative descr i pti on of | @&snthlighitemd, vegewmatiomct i vi t i es:
Narrative description of activities planned for next month Continue working punch list items.
Traffic issues N/A

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: None

Other items of significance:N/A



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010

FromFM 2450to approx. ¥ mile west
of IH-35

From approx. ¥ mile west of K35 to
1.5 miles east of IFB5/Marion Road

Limits, Section A: Complete Draft Env. Document: | January 2015

June 18, 2013Re-approval

Limits, Section B: received March 1, 2016

Schematic Approval

Length: 5.3 miles Public Hearing: *
Est. Const. Cost: $40 million FONSI: *
Proiect Widen twolane rural roadway to four |'1009% Plans: *
ject : lane urban roadway with turn lanes at o -
Description: IH-35 ROW Acquisition Begins: *
Firm: Dannenbaum Utility Relocation Completed: | *
Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

1 ENV: MAPO washeld on March 2, 2015 Environmental constraints report was approved on
August 25, 2015Public meetingvas held ordune 232015,in Sanger, TexasSubcontractor has
begun work on EA.Subcontractois working onbiological evaluation form, water resources
technical report, and air quality assessment technical report. Project coordination request for
historical studies and archaeological background study submitted to TXDOT for review.

1 Schematic: Dannenbaum receed schematic approval from TxDOT on June 18, 2015.

Dannenbaum held a meeting with the TxDOT Denton Area Office on September 11, 2015, to

discuss public meeting comments, median openings, and access to businesses waist Af IH

meetingwas held orOctdber 29, 2015, with Dannenbaum, TxDOT Dallas, TxDOT Denton, City

of Sanger, Sanger ISD, Denton County, and TxDOT to resolve median opening issues and access

to business and the school west of36l Dannenbaunnevisedschematic to incorporate changes

from the median meeting. Supplemental agreement to begin the EA andvir&dpproved by

commissioners coudn December 12015. Dannenbaum has submitted the schematic to be

reapproved.Schematic was approved by TxDOm March 1, 2016

ROW: Surveycontinung ROW mapping.

PS&E: Dannenbaum is preparing to begin PS&E. -Sabtractor has begun SUE activities.

Dannenbaum received preliminary SUE.

1 Funding: FM 455 is listed aa Proposition 1 project with funding totaling $292,546.00.

T
T
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MAYHILL ROAD

Li mits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016

Length: 3.9 miles Design Complete: March2016

Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017

Project Widen existing twelane roadway to : .

Description: four-lane, divided urban cross section RIS L L2 September 2016

Firm: City of Denton Construction Let Date: July 2016

Key Contact: FrankG. Payne P.E. Construction Complete: SpringSummer2019
Current Activity

1 The City of Denton has completed most of the ROW negotiations and acquisitions with property

owners on the main portion of the roadway and is preparing the documents for bidding.

1 The City of Denton is working with utilityneviders toward relocations of their assets along the

new ROW corridor.

= =4 =

The consultant is working to complete the final design package for review.
The projecwill be bid and constructed as a single job.
The project website contains updates and projectnmdtion:www.mayhillroad.com



http://www.mayhillroad.com/
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Construction began on October 28, 2013. It is anticipated that the project will be substantially
complete bymid-2017.

FM 407: As work progresses on FM 407, deatied turn lanes will be added from eastbound FM
407 to the southbound35E frontage road and from the northbow8bE frontage road to
eastbound FM 407.

Garden Ridge Boulevard: The connector road from the southbound frontage road to Garden
Ridge Bouleved was closed on March 7. During this closure, crews will connect the frontage road
to the Garden Ridge bridge and construct the supporting retaining walls. Connectivity will be
restored by summer 2016.

Copperas Branch Park: AGL is performing walkthroughs of the park and is expected to turn it
over to the City of Lewisville by the spring.

Highland Village Road: Beam placement over the portion of Lewisville Lake just south of
Highland Village Roadavill begin on February 25The closure at the intersigt of the

southbound frontage road is expected to begin in the spring of 2016 and will last approximately
eight months. While crews work to rebuild Highland Village Road, motorists will use the newly
created park access road to access Highland Villagd.R@/ork on the new park road is expected
to begin in early 2016. Installation of the culverts underneath Highland Village Road is expected
to begin in May.

New southbound Lewisville Lake Bridge: Work on the new Lewisville Lake bridge is focused

on plagng the deck. Crews are placing beams on the portion of the bridge south of Highland
Village Road.

Swisher Road: The southbound frontage road south of Swisher Road has been reduced to one
lane to reconstruct one half of the roadway. When this is comapiletmidMarch, traffic will shift

to the new pavement, and the other half will be reconstructed.

Corinth Parkway Bridge: The new Corinth Parkway interchange reopened on January 15. The
new atgrade roadway has two through traffic lanes and two dedid¢atn lanes in each direction,
Texas Uturn lanes on each end, and a pedestrian walkway. Work continues on the north and
southbound frontage roads. Work on the n&BE bridge that will carry the northbound lanes of
the interstate over Corinth Parkwaill continue into spring 2016.

Post Oak Bridge: The Post Oak bridge closed January 15At least one lane of traffic in each
direction will reopen on the bridge in m&D16. The bridge is expected to be completed by mid
2017. The north and southbad frontage roads at Post Oak Drive will be widened during March
with traffic being shifted to the new outside pavement at the etigeahonth

Oak Drive: With the reopening of Hickory Creek Road, the southbound frontage road between
Hickory Creek Roa@nd Oak Drive is in a temporary tweay configuration.

North Denton/Lake Dallas Drive: Work on the new northbound connector road between
Hundley Drive and the northbounéB5E frontage road will continue through March. When this
work is complete, work W begin on the new northbound frontage road from Janet Court to North
Denton Drive.

Turbeville: Crews recently demolished the North Denton/Lake Dallas Drive bridge and are now
focused on completing the new mainlane and frontage road bridges thaaweilldver Turbeville
Road. Work on the southbound bridge over Turbeville Road resumdanuary.

Mayhill Road: Work expanding the west side of the Mayhill Road briggsrapping umas crews
work to prepare the approaches to the completed addititwe dfridge. North and southbound
mainlane traffic will be shifted to the new permanent lanes over the bridge when this is completed.



E

Loop 288 The new southbound exit ramp to Loop 288 is expected to open in early 2016

US 77/Dallas Drive: Northbound 435E traffic will be switched to the bridge over USiA7

March The southbound exit ramp to Loop 288 will be relocated north about 1,000 feet in early
March, and the entrance ramp from US 77 is expected to reopen this spring.

North Texas Boulevard: All lanes of North Texas Boulevard have been shifted to the west side

of the roadway to construct the new intersectidfork will shift westto the east side of the

roadway at the end of March

McCormick Street: The north and southbounéB6E main lanes willlgft east onto the recently
completed expansion of the McCormick Street bridge by the end of March. After the shift is made,
work will begin on the southbound side of the bridge.

AGL Constructors held its first Safety Summit on January 28, 2016. Ths iectuded law
enforcement personnel from the two counties and nine cities that touch the corridor. The purpose
of the summit was to better collaborate on solutions to improve safety in the project limits.



DALLAS NORTH TOLLWAY, EXTENSIC

From FM 428 extending north 7.7 miles to the county line

7.7 miles

To be determined

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a
lane tollway with threeorthbound lanes and three southbound lanes; construction of six lanes (
tolled frontage roads, including three lanes in each direction

Current Activity :

T ROW: NTTA has all butwo donation
agreement signed by the property owners
The outstandig agreemeistarewith
BunchandClark NTTA continues to
work with property owners taesure the
donationagreementAll Denton County
property owners have signed agreements
NTTA continues to survey the right of way
and adjacent property along the DMB in
preparation for the design.

1 The notice to proceedith the desigwas
issued on December 10, 2014

1 The 30% plans were submitted to Denton
County for comments during the first wee
of November.NTTA staff met with
Commissioner Coleman and ITSdiscuss
the 30% plans and proposed easements f
theproject.

1 Burns & McDonnell is working toward
submittal of the60% plansn early April
2016.

1 NTTA approved Burns & McDonnell to proceed with design of southbound frontage road in
current contract. Déan County will modify existing ICA with NTTA upon receipt of additional
funding for the project.

1 COG staff concurred with use of RTR funds for extension of southbound frontage road through
Celina to FM 428. ITS staff will process TIP modification to gate funds.Denton County
submiteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNT frontage road in the October medtiRgnodification
was approvetty FHWA. ITS is coordinaing with TXDOT on an LPAFA for the project funding
adjustmentd! TS i s working with the Denton County ci
to reflect the increase in fundin@raft ICA amendment has been sent to NTTA for execution.

1 ITS met withNTTA to discuss the projecn March 1, 2016.
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